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 Deploying Agencies  

CPA, DPS, THECB, TSLAC, COURTS/Judicial Agencies 
 
1 Performance Metrics  

Area Overall Resources Schedule Deliverables 

Overall Project  G  G  G  G 
 

2 Previous Meeting Action Items  

• None 

3 Key Issues  

• None 

4 Items for Management Attention  

• Technical Designs not yet complete 
• Build phase is lagging behind schedule 
• System Test Plan not yet finalized 

 5 Key Activities Next 30 Days  

• System Test Plan approval 

6 Critical Path On Track 

• Project  Mgmt     8% Complete    (09/01/15 – 07/26/16) 
• Analysis   90% Complete    (09/01/15 – 02/22/16) 
• Configuration   83% Complete    (09/01/15 – 02/22/16) 

• Design   100% Complete   (08/31/15 – 12/17/15) 
• Build    73% Complete    (09/01/15 – 03/14/16) 
• Test    14% Complete    (11/04/15 – 07/08/16)    
• Train    11% Complete    (12/28/15 – 08/03/16) 
• Deploy  00% Complete    (02/01/16 – 07/11/16) 
• Post Prod Spt 00% Complete    (07/11/16 – 08/31/16)     

7 Project Management On Track 
Start: 09/01/15   End: 07/15/16   % Complete   8%   Target   10% 

8 Analyze On Track 
Start: 09/01/15   End: 02/22/16   % Complete   90%   Target   90% 

• Re-upload RTM 

9 Configuration Complete 
Start: 09/01/15   End: 02/22/16   % Complete  100%  Target  100% 

• Ongoing support continues 

10 Design Complete 
Start: 08/31/15   End: 12/17/15   % Complete  100%   Target    100% 

• Presentation to HR User Group and Steering Committee 
remains outstanding. 

11 Build At Risk 
Start: 09/01/15   End: 03/14/16   % Complete   73%   Target   80% 

• Technical Configuration Workbooks at 24% - due 2/9/16 
• System Test Plan Section 1 at 91% - due 2/3/16 
• Technical Designs at 88% - due 2/22/16 
• Phase 2 Build and Unit Test at 73% - due 2/22/16 
• Batch Scheduling not started – due 2/17/16 
• Interface Connectivity not started – due 2/16/16 
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12 Test On Track 
Start: 11/04/15   End: 07/08/16   % Complete     14%   Target     10% 

• System Test at 33% - due 5/6/16 
o Phase 1 – Cycle 2 underway 

• UAT at 3% - due 7/8/16 
o Preliminary planning underway 

13 Train/Change On Track 
Start: 12/28/15   End: 08/03/16   % Complete     11%   Target   10% 

• Change Management and Training preliminary planning 
underway 

14 Deploy On Track 
Start: 02/01/16   End: 07/11/16   % Complete   00%   Target   00% 
 

15 Post Implementation Support On Track 
Start: 07/11/16   End: 08/31/16   % Complete   00%   Target   00% 
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